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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE
2 LUMP SUM MSCA

Reporting Period: FY02, Q1 & Q2

Site Name: Albion-Sheridan LF (AN) MSCA #: V995258-01
Activity: PRP Oversight Budget Period: 09/30/03

. WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE
MEASURES TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE:

MDEQ and EPA have continued to communicate regarding ongoing issues at the site. MDEQ
has also reviewed reports as received.

TASK B: COMMUNITY RELATIONS:
No work performed on this task during this reporting period.

TASK C: LEGAL SUPPORT:

US EPA RECORDS CENTER REGION 5 !

||||| NI |||)‘

No work performed on this task during this reporting period.

TASK D: PROJECT COORDINATION AND REVIEW:

No work performéd on this task during this reporting period.

FINANCIAL REPORTING BY TASK: - '
 TASKA TASKB TASKC TASKD
EST. EXP. PRIOR TO THIS REPORTING PERIOD: $48,551  $2,790 $2,474  $2,776

EST. EXP. THIS REPORTING PERIOD: $846 $0 $0 $0
ESTIMATED EXPENDITURES TO DATE $49,397 $2,790  $2,474 $2,776
TOTAL FUNDING FOR THIS ACTIVITY: $65,000

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $56,591

EST. EXPENDITURES THIS REPORTING PERIOD: $846

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY:  $57,437

TIME AND FUNDS REMAINING (BALANCE): $7,563 & 18 months
Pending amount for contract payments/corrections: $o

EST. TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: $10,000 and 18 months
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: NA
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EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: NA
Long term costs may exceed available funds depending on the winter erosion damages.

Prepared by Date 7/50/02—
Mary/B. Schafer, (Project Managér) 4

Approved by /(Q‘L &/“/5/@/ Date & (t/3>_

Dave Kline, (Supervisor)




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FY01, Q3 & Q4

Site Name: Albion-Sheridan LF (AN) MSCA #: V995258-01
Activity: PRP Oversight Budget Period: 09/30/03

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE
MEASURES TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE:

MDEQ was unable to. participate in the site inspection on May 30, 2001, however, the project

manager and the site geologist visited the site on May 29 and provided comments to the EPA

RPM and the PRP consuitant following evaluation of landfill erosion issues.

MDEQ oversaw the installation of two monitoring wells and two gas probes in June by the RA

settling defendants. MDEQ visited the site to inspect the condition of the cap and.to evaluate

landfill gas issues.

MDEQ received and began reviewing a copy of the June 2001 Report of Groundwater Quality
from the O&M Settling Defendants.

MDEQ received and began reviewing a copy of the Final Construction Report on
September 6, 2001.

TASK B: COMMUNITY RELATIONS:
No work performed on this task during this reporting period.

TASK C: LEGAL SUPPORT:
No work performed on this task during this reporting period.

TASK D: PROJECT COORDINATION AND REVIEW:

No work performed on this task during this reporting period.
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FINANCIAL REPORTING BY TASK:

Albion-Sheridan LF

TASKB TASKC TASKD

TASK A
EST. EXP. PRIOR TO THIS REPORTING PERIOD: $46,986
EST. EXP. THIS REPORTING PERIOD: $1,565
ESTIMATED EXPENDITURES TO DATE $48,551

TOTAL FUNDING FOR THIS ACTIVITY:
EST. EXP. PRIOR TO THIS REPORTING PERIOD:
EST. EXPENDITURES THIS REPORTING PERIOD:

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY:

TIME AND FUNDS REMAINING (BALANCE):

Pending amount for contract payments/corrections:

$2,790 $2474  $2,776
$0 $0 $0
$2,790 $2,474  $2,776

$65,000

$55,026

$1,565

$56,591 ,
$8,409 & 24 months

$0

EST. TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: $10,000 and 24 months

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: NA

0-25-0/

Prepared by%ﬂ%‘%t Date
chafer, (Project Ménager)

Approved by / 4/ c- / % Date

l0/5570 (

DaveKline, (Superisor)



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FY00, Q1 & Q2

_ Site Name: Albion-Sheridan LF (AN) MSCA #: V995258-01
Activity: PRP Oversight Budget Period: 09/30/01

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE
MEASURES TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE:

The final inspection was performed on November 2, 1999. Several big concerns were raised by
the state, the EPA and the O&M consultant. Verbal comments were made at the inspection, John
Seymour chose to see how the site fared over the winter prior to taking any actions. Formal
comments were held until the Remedial Action Report (RAR) Comments. On Jan.4, 2000 the -
O&M contractor notified the PM of erosion andgulleys and exposed FML liner on the site. The PM
contacted the site geologist and EPA RPM then the PRP consultant on 1/5 to notify them: John
Seymour again opted to wait until spring due to the current muddy conditions. The PM discussed
the proper abandonment of a residential well no longer in use- and no longer working due to the
current lack of electricity to the site. The well was to be sampled, and a temporary manhole built
around the hole to protect it until the results are back from the lab. The state PM and geologist
discussed concerns regarding insufficiencies of the RAR document, as-built diagrams, fencing
issues and other erosion gulley concerns. The State PM and geologist participated with the new
EPA RPM, oversite contractors and PRP consultants in a 2/15 conference call to discuss the RAR,
erosion, and fencing issues. The PM and geologist met with the RPM on site on 2/29 to look at the
site and see how it weathered over the winter. The results were very poor as anticipated. Several
erosion gulleys were present and the vegetation was quite sparse. On March 2, discussions took
place to determine possibilities of diverting the surface flow from the north basin. It is evident that
approximately 6 of the 18 acres of cap drains to the north basin whichwas not in the approved
design plans, rather than the East and West as designed. On March 16, discussions took place
regarding general deficiencies of the RAR document and construction issues. On 3/24, calis took
place between the EPA RPM, the PM, the geologist and the O&M contractor to discuss general
RAR deficiencies prior to a comment letter detailing the things that have slipped through the cracks
to date on this site. The EPA RPM and the state PM met on the site with WMD staff to discuss

. state concerns and regulations and landfill norms on 4/18. The site has significant erosion
concerns, exposed liner, buried rock chutes and numerous deer tracks as well as on deer trotting
the fence to the point of exhaustion during the inspection. The city was notified and took actions
to removed the (5 alive and 2 sacrificed due to injury) deer immediately. The city and O&M
contractor are currently working on a plan to prevent deer from becoming stuck in the fence and
chasing them out about 3times a week to make sure deer are not trapped within the fenced site.
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TASK B: COMMUNITY RELATIONS: N/A

TASK C: LEGAL SUPPORT: -

January 11 and 14 were spent working on real estate and ownership/easement concerns. The
tax reverted properties may not be state property due to title errors. According to the Real Estate
Division, it should be reverted back to the last person before the errors, however, that person is
deceased. Given this information, it is unclear whether the state still owns the parcels. Real
Estate Division and the township are not in agreement on this issue.

TASK D: PROJECT COORDINATION AND REVIEW:
Several calls with the EPA RPM and review of the RAR report took place in this period.

FINANCIAL REPORTING BY TASK:
TASKA TASKB TASKC TASKD
EST. EXP. PRIOR TO THIS REPORTING PERIOD:$27,392 $2,290 $1,474 $1,576

EST. EXP. THIS REPORTING PERIOD: $8,519 $0 $500 $200
ESTIMATED EXPENDITURES TO DATE: $35,911 $2,290 $1,974 $1,776
TOTAL FUNDING FOR THIS ACTIVITY: $55,000

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $32,732

EST. EXPENDITURES THIS REPORTING PERIOD: $9,219

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY:  $41,951

TIME AND FUNDS REMAINING (BALANCE) $13,049 & 18 months
Pending amount for contract payments/corrections: $0

EST. TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: At least $13,049 and
18 months

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
Very poor performance of the construction and designed cap resulted in additional comment
letters, additional site inspections, numerous comment letters and calls. Due to this additional
work, it is anticipated that additional funds will be needed. It is hoped that the deficiencies will be
corrected in the 2000 field season, and pass the Spring 2001 inspection.

Date \%Z/(;zgzg
afer, (Pro;ect Manager)
Approved by Q""é(/ / Q\__ ‘Date 5// b/oo

Dave Kline, (Superwsor)

Prepared by




\

MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT

PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA
Reporting Period: FY99, Q3 & Q4
Site Name: Albion-Sheridan LF (AN) . MSCA #: V995258-01
Activity: PRP Oversight Budget Period: 09/30/01

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE:

June 1 update of site work and landfill cover work - telephone with RPM

July 20 site visit with Geologist and RPM to see seaming up of landfill liner.

July.22 site visit and sampling of a leachate/ stormwater drainage area at northwest end of landfill.

July 28 and July 30 calls with EPA RPM and PRP representative regarding the samples taken at the site.

Aug 9 state PM and geologist dida site visit to follow up on the gas vent and pooled area at the northwest
part of the landfill. Several calls were made regarding what to do with the seeping water.

Aug 10 PRP said the seep dried up so they have regraded the area and covered it over in preparation for the
cap and liner.

Aug 16 FOIA
Sept 7 Pre final inspection- this was premature at best

Sept many calls this month to try to find out whether or not the split between the city ofAlbion and Decker
Manufacturing was an equitable one- for Municipal Landfill Grants eligibility.

TASK B: COMMUNITY RELATIONS: N/A

TASK C: LEGAL SUPPORT: N/A

TASK D: PROJECT COORDINATION AND REVIEW: N/A
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FINANCIAL REPORTING BY TASK:

TASKA TASKB TASKC TASKD
EST. EXP. PRIOR TO THIS REPORTING PERIOD: $17,016  $2,290 $1,474 $1,576

EST. EXP. THIS REPORTING PERIOD: $10,376  $0 $0 $0
ESTIMATED EXPENDITURES TO DATE: $27,392  $2,290 $1,474 $1,576
TOTAL FUNDING FOR THIS ACTIVITY: $55,000

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $22,356

EST. EXPENDITURES THIS REPORTING PERIOD: $10,376

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY:  $32,732

TIME AND FUNDS REMAINING (BALANCE): $22,268 & 24 months

Pending amount for contract payments/corrections: 50

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
A $15,000 grant was received in September 1999,

Prepared by %W Lﬂ@/M Date /7. / O/ 79

B Scﬂ?er (Project Managkr)

Approved by Q—— &l‘/ﬁL Date 7/ 77/%9

Dav\e/Klme (Supervisor)




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
' PROGRESS REPORT

FEDERAL LEAD SITE
LUMP SUM MSCA
Reporting Period: FY99, Q1 & Q2
Site Name: Albion-Sheridan LF (AN) MSCA #: V995258-01
Activity: PRP Oversight . Budget Period: 09/30/99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE:

Reviewed and provided comments on draft Operation and Maintenance Plan. Received revised O&M Plan
on 2/23/99. Discussed revision with site geologist and EPA RPM.

TASK B: COMMUNITY RELATIONS:

3/18/99 Responded to call from concerned citizen regarding Consent Decree.

TASK C: LEGAL SUPPORT

3/11/99 In response to telephone request from EPA Office of Regional Counsel (ORC), initiated review
of draft language Environmental Protection Easement and Declaration of Restrictive Covenants,
which will be attached to the Consent Decree. Coordinated review by Assistant Attorney General
and Compliance and Enforcement staff.

3/16/99 Coordinated file search in response to FOIA request (Travelers Group).

- 3/17/99 Discussed easement with ORC and EPA RPM.

3/18/99 Provided background information from Remedial Investigation to facilitate review of easement
be Compliance and Enforcement staff. :

3/19/99 Reviewed easement language with ORC and EPA RPM and requested additional information and
supporting language from draft Consent Decree. Obtained approval of easement language from
Assistant Attorney General and Compliance and Enforcement. Faxed state requirements on deed
restrictions (Act 459) and additional language to include in easement to ORC.

3/22/99 Discussed timeframe of Consent Decree entry and lodging with ORC. Requested a copy of final
CD when available.

3/24/99 Arranged process to obtain state signature on easement with attorney for PRP.
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3/29/99 Received proposed easement from PRP’s attorney and request for signature as grantee. Prepared
briefing for upper management to obtain necessary signature.

TASK D: PROJECT COORDINATION AND REVIEW

1/07/99 Received Soil Erosion and Sedimentation Permit, issued by Calhoun County. The Project Manager
prepared the progress report for this site.

2/25/99 Received telephone call from PRP, inquiring about use of river water for dust control. Coordinated
response with Environmental Assistance Division.

FINANCIAL REPORTING BY TASK:
TASKA TASKB TASKC TASKD
EST. EXP. PRIOR TO THIS REPORTING PERIOD:  $16428  $2270  $1.100  $1.526

EST. EXP. THIS REPORTING PERIOD: $588 $20 $374 $50
ESTIMATED EXPENDITURES TO DATE: $17,016  $2,290 $1,474 $1,576
TOTAL FUNDING FOR THIS ACTIVITY: | $40,000

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $21,324

EST. EXPENDITURES THIS REPORTING PERIOD: $1,032-

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY:  $22,356 .

TIME AND FUNDS REMAINING (BALANCE): $17,644 & 6 months

Pending amount for contract payments/corrections: 50

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
In the last progress report, estimated expenditures did not include work performed under Tasks C & D. In

this report, estimated expenditures (prior to this reporting period) were adjusted by $2,626 and are consistent
with the FSR.

Prepared by Zz_\.g \bé&jé Date 'gl _(2-1 T

Brian von Gunten, (Project Manager)

Approv.ed by ﬂ/\; - /;é‘v Date 5///>/ 77

- Dave Kline, (Supervisor)




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT

FEDERAL LEAD SITE
LUMP SUM MSCA
Reporting Period: FY98, Q3 & Q4
Site Name: Albion-Sheridan LF (AN) MSCA #: V995258-01
Activity: PRP Oversight Budget Period: 09/30/99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

The Project Manager prepared the quarterly report for this site. The focus of the project was on the
beginning of the work for the Remedial Action activities at the site. :

TASK 2: COMMUNITY RELATIONS:
None

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
EST. EXP. PRIOR TO THIS REPORTING PERIOD: $15,488 $2,270
EST. EXP. THIS REPORTING PERIOD: $940 $0
ESTIMATED EXPENDITURES TO DATE: $16,428 $2,270
TOTAL FUNDING FOR THIS ACTIVITY: $40,000
EST. EXP. PRIOR TO THIS REPORTING PERIOD: $17,758
EST. EXPENDITURES THIS REPORTING PERIOD: $940

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY:  $18,698
TIME AND FUNDS REMAINING (BALANCE): 12 months $21,302

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:"
12 months and $21,302

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
An adjustment was made to the grant balance to properly reflect the FSR totals.

Date 2 ku b Qy
Approved by /(Q; C -/% Date /¢ /ff

Dave Kline, (Supervisor)

Prepared by




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

FEDERAL LEAD SITE
LUMP SUM MSCA
Reporting Period: FY98, Q2
Site Name: Albion-SheridanLF (AN) MSCA #: V995258-01
Activity: PRP Oversight - Budget Period: 09/30/99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

The Project Manager prepared the quarterly report for this site. This quarter, the focus of the project was on
the beginning of the work for the Remedial Action activities at the site.

The following is a list of correspondence between the United States Environmental Protection Agency
(EPA), the Michigan Department of Environmental Quality (MDEQ), Woodward-Clyde, and the liable
parties.

On January 9, 1998, MDEQ submitted to EPA, the financial status report.

On February 13, 1998, MDEQ received from Woodward-Clyde, a letter regarding the Notificationof
Hazardous Waste Disposal Facilities for the drum removal phase.

TASK 2: COMMUNITY RELATIONS:

On January 20, 1998, MDEQ received from EPA a copy of a letter sent to Mr. Scott Sattler as follow up to
the public meeting held back in September. Mr. Sattler was concerned about his drinking water.

On March 9, 1998, MDEQ was contacted by a private citizen who was concerned that he bought adjacent
property at the DNR public auction. He was seeking information about the landfill.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $14,865 $2,170
ESTIMATED EXPENDITURES THIS QUARTER: $623 $100
ESTIMATED EXPENDITURES TO DATE: $15,488 $2,270
TOTAL FUNDING FOR THIS ACTIVITY: $40,000
ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $17,035
ESTIMATED EXPENDITURES THIS QUARTER: $723

ESTIMATED EXPENDITURESTO DATE FOR THIS ACTIVITY:  $17,758

TIME AND FUNDS REMAINING (BALANCE): 18 months $22,242
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ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:"
18 months and $22,242

EXPLANATIONOF ANY SIGNIFICANTDISCREPANCY/JUSTIFICATIONFOR INCREASE:
NONE.

Prepared by ‘m m&m Date _| v\\CEzZ

Kim Sakowski, (Pl‘O_]CCt Manager)

Approved by @“' - %Q,./ Date 5/ g / 7 Y

Dave Kline, (Supervrsor)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

FEDERAL LEAD SITE
LUMP SUM MSCA
Reporting Period: FY98, Q1
Site Name: Albion-Sheridan LF MSCA #: V995258-01
Activity: PRP Oversight Budget Period Ends: 09/30/98

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN
OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

The Project Manager prepared the quarterly report for this site. This quarter, the focus of the project was
on the beginning of the work for the Remedial Action activities at the site.

The following is a list of correspondence between the United States Environmental Protection Agency
(EPA), the Michigan Department of Environmental Quality (MDEQ), Woodward-Clyde, and the liable
parties.

On October 8, 1997, MDEQ was contacted by EPA to discuss the liable party request for an extension of
time to grant remedial action contract.

On October 8, 1997, MDEQ received from EPA, confirmation that an extension of time was granted to the
liable party group to select a contractor.

On October 20, 1997, MDEQ was contacted by Woodward-Clyde asking the state PM about the status of
the tax reverted parcels of the Albion Sheridan Township Landfill that went to auction.

On October 21, 1997, MDEQ received from Woodward-Clyde, confirmation that OHM Remediation
Services would be the landfill Remediation contractor.

On October 21, 1997, MDEQ was contacted By Woodward-Clyde to discuss the access agreement the
liable party group has with the state.

On October 27, 1997, MDEQ was contacted by Woodward-Clyde to discuss the possibility of invalidating
the sale of the parcels sold at auction. MDEQ referred their question to MDNR’s Real Estate Division.

On November 5, 1997, MDEQ and EPA were on-site to take additional samples to help with the selection
of the final monitoring well placement locations.

On November 10, 1997, Woodward-Clyde contacted MDNR’s Real Estate Division regarding the sale of
the tax reverted portion of the Albion Sheridan Township Landfill at the state land auction.

1




Multi-Site Cooperative Agreement V995260-01 Albion-Sheridan LF
On November 12, 1997, Woodward-Clyde contacted MDEQ to get confirmation of ownership for the site.
Confirmation was provided by MDNR’s Real Estate Division.

On November 13, 1997, MDEQ was notified by Woodward-Clyde that the drum removal would begin on
December 1, 1997.

On December 2, 1997, MDEQ received from Woodward-Clyde, the response to comment letter regarding
the Health and Safety Plan and Drum Management Plan for the remedial action at the site.

On December 2, 1997, MDEQ was notified by Woodward-Clyde when the pre-construction meeting would
be held. MDEQ contacted EPA to verify if the state was expected to go.

On December 9, 1997, MDEQ faxed Woodward-Clyde information about the test pitting program
completed by the state in 1994.

On December 15, 1997, MDEQ received from Woodward-Clyde, copies of the Preconstruction Kickoff
Mesting Notes.

On December 19, 1997, MDEQ received from ATSDR a copy of the final Public Health Assessment for
the site.

TASK 2: COMMUNITY RELATIONS:

On October 1, 1997, MDEQ responded to a letter from Mr. Lewis Steinbrecher with the City of Albion
regarding their CERCLA liability.

On October 16, 1997, MDEQ was contacted by Millora Hawes, a student at Albion College. She was
requesting information on heavy metals contamination from the Albion Sheridan Township Landfill.

On October 21, 1997, MDEQ was contacted by Mr. Tom Simmons with On-site Environmental. He was
interested in getting a list of bidders and the total bid amount for the site. The call was referred to
Woodward-Clyde.

On October 22, 1997, MDEQ was contacted by McMasters Supply Company, trying to sell items for the
remedial action scheduled to begin at the site. - The call was referred to Woodward-Clyde.

On November 6, 1997, MDEQ was contacted by Soil Moisture Synthetics, trying to sell liner systems for
the remedial action scheduled to begin at the site. The call was referred to Woodward-Clyde.

On November 24, 1997, MDEQ was contacted by Ms. Amy Mockwart of Superfund Weekly to confirm
the contractor who received the remedial action bid for the capping project.
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FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2
ESTIMATED EXPENDITURES PRIOR TO THIS QR: $13,033 $2,070
ESTIMATED EXPENDITURES THIS QUARTER: $1,832 $100
ESTIMATED EXPENDITURES TO DATE: $14.865 $2,170
TOTAL FUNDING FOR THIS ACTIVITY: $40,000
ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $15,103
ESTIMATED EXPENDITURES THIS QUARTER: $1,932

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $17,035
TIME AND FUNDS REMAINING (BALANCE): 9 months $22,965
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:

9 months and $22,965

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

NONE.

m I &Cﬂl WBM e 95/28

“Kim Sakowski, Project Manager

Approved by M (\ Date ’?;/ ‘I‘/ 9%

George Carpenter Supemsor




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

FEDERAL LEAD SITE
LUMP SUM MSCA
Reporting Period: FY97, Q4
Site Name: Albion-SheridanLF MSCA #: V995258-01
Activity: PRP Oversight Budget Period Ends: 09/30/98

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVEMEASURES TAKEN
OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

The Project Manager prepared the quarterly report for this site. This quarter, the focus of the project was on
the beginning of the work for the Remedial Action activities at the site.

The following is a list of correspondence between the United States Environmental Protectino Agency
(EPA), the Michigan Department of Environmental Quality (MDEQ), Woodward-Clyde, and the liable
parties.

On July 7, 1997, the MDEQ was contacted by the EPA to discuss the 90% design comments and
outstanding GSI issues.

On July 7, 1997, the MDEQ received from Woodward-Clyde,a clarification memo on the GSI issues
remaining at the site. '

On July 31, 1997, the MDEQ was contacted by Woodward-Clydeto get Pollution Emergency Alerting
System telephone number to call in a complaint/concerndiscovered while visiting the site.

On August 1, 1997, the MDEQ was contacted by Woodward-Clydeto discuss well placement issues.

On August 4, 1997, the MDEQ received the response to comment letter on the Final Design document from
Woodward-Clyde.

On August 5, 1997, the MDEQ was contacted by the EPA to discuss location of wells.
On August 19, 1997, the MDEQ submitted to the EPA, an amendmentto the Albion grant.

On August 20, 1997, the MDEQ received from Woodward-Clyde, the final Remedial Design and Remedial
Action Workplan for the site.

On August 25, 1997, the MDEQ was contacted by the EPA to discuss the 100% design, the public meeting,
and a citizen concern call that was received.
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On September 2, 1997, the MDEQ received the financial status report from the EPA.
On September 8, 1997, the MDEQ was contacted by the EPA to get keys to site.

On September 16, 1997, the MDEQ was contacted by the EPA to discuss the public meeting coordination
issues.

On September 17, 1997, the MDEQ was contacted by the EPA to get keys to Decker Manufacturing.

On September 18, 1997, the MDEQ wa contacted by the EPA to discuss oversight of sampling to be
completed by Decker Manufacturing.

On September 19, 1997, the MDEQ was contacted by EarthTech to discuss key logistics.
TASK 2: COMMUNITY RELATIONS:

On July 15, 1997, the MDEQ was contacted by Ms. Dolores Maxius to determine if lead was a contaminant
of concern at the Albion-Sheridan Township Landfill site.

On August 14, 1997, the MDEQ responded to a Freedom of Information Act request received September
29, 1997 from Bullen, Moilanen, Klaasen & Swan P.C. requesting correspondence between the EPA and
Cooper and Corning.

On September 11, 1997, the MDEQ received a copy of the public information sheet generated for the public
meeting. The MDEQ participated in reviewing previous drafts on August 29 and September2, 1997.

On September 16, 1997, the MDEQ received a copy of the press release for the public meeting.

On September 18, 1997, the MDEQ was contacted by Ms. Amy Marquardt of Superfund Week to get
update on site information.

On September 24, 1997, the MDEQ participated in the public meeting held to announce the initiation of the
Remedial Action.

FINANCIAL REPORTING BY TASK:
TASK 1 TASK 2

ESTIMATED EXPENDITURES PRIOR TO THIS QR: $11,500 $70
ESTIMATED EXPENDITURES THIS QUARTER: $1,533 $2,000
ESTIMATED EXPENDITURESTO DATE: — $13,033" $2,070
TOTAL FUNDING FOR THIS ACTIVITY: $25,000
ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $11,570
ESTIMATED EXPENDITURESTHIS QUARTER: $3,533

ESTIMATED EXPENDITURESTO DATE FOR THIS ACTIVITY:  $15,103

TIME AND FUNDS REMAINING (BALANCE): 12 months $9,897
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ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
12 months and $9,897

EXPLANATIONOF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATIONFOR INCREASE:

NONE.
. Date&.s_.\ ;J ]7
Kim Sakowski, Project Manager
Approved by %/(I"‘\SL GW Date [ // V/q 7

George Carpenter Supe}Msor

Prepared by
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

FEDERAL LEAD SITE
LUMP SUM MSCA
Reporting Period: FY97, Q3
Site Name: Albion-Sheridan LF MSCA #: V995258-01

Activity: PRP Oversight Budget period ends: ¢9/30/98

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

The Project Manager prepared the quarterly report for this site. - This quarter, the focus of the project was
on the beginning of the work for the RD/RA activities at the site.

The following is a list of correspondence between the EPA, the MDEQ, Woodward-Clyde, and the liable
parties.

On April 7, 1997, the MDEQ was contacted by the EPA to discuss monitoring well placement.
On April 8, 1997, the MDEQ was contacted by Woodward-Clyde to discuss access for the surveyors. '

On April 10, 1997, the MDEQ received from Woodward-Clyde, the PRP Group’s response to comment
letter on the Preliminary (30%) Design.

On April 21, 1997, the MDEQ provided the EPA with comments on the Preliminary (30%) Design
comment letter.

On April 25, 1997, the MDEQ received from the EPA, the financial status report.

On May 9, 1997, the MDEQ received from Woodward-Clyde, the PRP Group’s responses to the agency
comment letter on the Preliminary Design response to comments.

On May 9, 1997, the MDEQ was contacted by the EPA requestmg a complete copy of Operational
Memorandum No. 17.

On May 15, 1997, the MDEQ was contacted by the EPA to verify when review of the final design
documents could be completed.

On May 15, 1997, the MDEQ contacted Woodward-Clyde to request additional copy of the design

documents.
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A

On May 16, 1997, the MDEQ received from Woodward-Clyde, the Final Design Documents for review
and comments. Comments were provided to the EPA on June 6, 1997.

On May 27, 1997, the MDEQ was contacted by the EPA to discuss design issues. A conference call was
also held with Woodward-Clyde to clarify additional issues.

On June 3, 1997, the MDEQ received from Woodward-Clyde, additional information pertaining to the
mixing zone determination disagreements.

On June 6, 1997, the MDEQ contacted the EPA to verify Final Design comments were received.

On June 11, 1997, the MDEQ received from the EPA, a copy of the comment letter on the Final Design
Documents.

On June 26, 1997, the MDEQ contacted the EPA to discuss -monitoring well placement issues.
TASK 2: COMMUNITY RELATIONS:
No activities were performed this reporting period.

FINANCIAL REPORTING BY TASK:
TASK 1 TASK 2

ESTIMATED EXPENDITURES PRIOR TO THIS QR: $7,395 $70
ESTIMATED EXPENDITURES THIS QUARTER: $4,105 $0
ESTIMATED EXPENDITURES TO DATE: $11,500 $70
TOTAL FUNDING FOR THIS ACTIVITY: $25,000
ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $7.,465
ESTIMATED EXPENDITURES THIS QUARTER: $4,105

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $11,570
TIME AND FUNDS REMAINING (BALANCE): 15 months $13,430
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
15 months and $13,430

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
NONE.

Prepared by

ro t Manager ]
Approved by @NQ—QAK Date 2; 7/ ?7

George Carp&lter Supen)ﬁor
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MICHIGAN SUPERFUND SITE COOFERATIVE AGREEMENT
: QUARTERLY PROGRESS REPORT

FEDERAL LEAD SITE
LUMP SUM MSCA
Reporting Period: FY97, Q2
Site Name: Albion-Sheridan LF MSCA #: V995258-01
Activity: PRP Oversight : Budget period ends: 09/30/98

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

The Project Manager prepared the quarterly report for this site. This quarter, the focus of the project was
on the beginning of the work for the RD/RA activities at the site.

The following is a list of correspondence between EPA, MDEQ, Woodward-Clyde, and the liable parties.
On January 8, 1997, MDEQ received from EPA, notification of a remedial project manager change.

On January 16, 1997, several conversations were held between MDEQ and EPA regarding the UAO, liable
parties responsibilities, and Decker’s non-compliance.

On January 22, 1997, MDEQ received from Woodward-Clyde, the Preliminary (30%) Design Report for
review and comment. Comments were provided to EPA on February 28, 1997.

On January 23, 1997, MDEQ was contacted by EPA to discuss the liable parties request for a meeting to
discuss the preliminary design.

On January 29, 1997, MDEQ was contacted by Woodward-Clyde confirming travel arrangements for the
February 4, 1997 meeting in Chicago.

On January 31, 1997, MDEQ received from EPA, the financial status report.
On February 4, 1997, a meeting was held in Chicago between MDEQ, EPA, Woodward-Clyde, and the
liable parties to discuss preliminary design issues, access agreements and/or purchase of adjacent property,

and the overall project.

On February 14, 1997, MDEQ received from Woodward-Clyde, a letter regarding the groups response to
preliminary design issues which were identified in the February 4, 1997 meeting.

On February 21, 1997, MDEQ was contacted by Woodward-Clyde to discuss response letter.
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On March 4, 1997, MDEQ received from EPA, a copy of the Notification of Disapproval letter of the
preliminary design report:

On March 17, 1997, MDEQ was contacted by EPA to discuss the sand gas requirements specified in the

ROD.

On March 19, 1997, MDEQ contacted Woodward-Clyde to discuss static water level readings at the site.

On March 19, 1997, MDEQ contacted Parma Township to discuss pumping rates of the Amberton Village
well.

On March 27, 1997, MDEQ was contacted by EPA to confirm travel arrangements for field work.

On March 27, 1997, MDEQ was contacted by EPA relaying Woodward-Clyde request to attend the site
visit.

On March 27, 1997, MDEQ was contacted by EPA to discuss groundwater contouring optio.ns.

On March 28, 1997, MDEQ, EPA, Woodward-Clyde, and Earth Tech were on-site to conduct a site
walkover and take static water level readings from all of the wells.

On March 31, 1997, MDEQ contacted EPA to request the information collected during the field visit.
TASK 2: COMMUNITY RELATIONS:

On March 4, 1997, MDEQ was contacted by the Ohio EPA (Mark Allen and Greg Youngstrum)
requesting information on the presumptive remedy at the Albion-Sheridan Township Landfill site.

FINANCIAL REPORTING BY TASK:
TASK 1 TASK 2

ESTIMATED EXPENDITURES PRIOR TO THIS QR: $2,396 $10
ESTIMATED EXPENDITURES THIS QUARTER: $4,999 $ 50
ESTIMATED EXPENDITURES TO DATE: $ 7,395 . $70
TOTAL FUNDING FOR THIS ACTIVITY: $25,000
ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $ 2,406
ESTIMATED EXPENDITURES THIS QUARTER: $5,049

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: § 7,455
TIME AND FUNDS REMAINING (BALANCE): 18 months $17,545
ESTIMATED TIME AND F UNDS NEEDED TO COMPLETE REQUIRED WORK:
18 months and $17,545
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N

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
none.

Prepared byﬁm fﬁ/ /é %hop-st.  Dat 5/// ﬁﬁ Y

Kim Sakowski (Project Manager)

Approved by Ql/a‘m Qu u‘ﬁ Date 5’// v / ¢7

N (Supem or)
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
FEDERAL LEAD SITE
LUMP SUM MSCA

Reporting Period: FY96, Q4

Site name: Albion-Sheridan LF MSCA #: Vv995258-01
Activity: PRP Oversight Budget period ends: 09/30/98

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN
OR PLANNED, IDENTIFY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

The Project Manager prepared the quarterly report for this site. This
quarter, the focus of the project was on the beginning of the work for RD/RA
activities at the site.

On July 11, 1996, MDEQ was contacted by EPA to see if any additional concerns
remained regarding the Remedial Design Workplan. '

On July 15, 1996, MDEQ received from EPA, a copy of the approval with
modification letter for the Remedial Design Workplan.

On July 19, 1996, MDEQ was notified by EPA that pre-design field studies would
begin on July 29, 1996.

On July 31, 1996, MDEQ was notified by Woodward-Clyde that monitoring well
installation would begin on August 6, 1996.

On August 2, 1996, MDEQ received from EPA, a copy of the final approval letter
for the Remedial Design Workplan.

On August 2, 1996, MDEQ received from Woodward-Clyde, the Health and Safety
Plan for the pre-design investigation.

On August 2, 1996, MDEQ received from Woodward-Clyde, Technical Memorandum No.
1 - Test Pit Excavation Program to Further Characterize Landfill Extent of
Waste.

On August 5, 1996, MDEQ contacted EPA to request permission to visit site to
observe some of the monitoring well installation.

On August 7, 1996, MDEQ was contacted by Earth Tech to discuss problems
encountered regarding the field activities the previous day.

" On August 7, 1996, MDEQ was contacted by Woodward-Clyde to get a copy of the

access agreement with Mr. Gills.

On August 7, 1996, MDEQ contacted Cooper Industries to discuss problems in the
field the previous day.

On August 7, 1996, MDEQ contacted EPA to relay information concerning
conversations with Earth Tech, Woodward-Clyde, and Cooper Industries.
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On August 14, 1996, MDEQ was contacted by Woodward-Clyde regarding the field
schedule. Woodward-Clyde will have to demobilize the drillers while they work
on getting access to Mr. Gills property.

On August 15, 1996, MDEQ was contacted by Woodward-Clyde to discuss water
disposal.

On August 16, 13996, MDEQ contacted Cooper Industries to discuss water disposal
options.

On August 16, 1996, MDEQ contacted EPA to relay information from the
discussion with Cooper Industries regarding water disposal options.

On August 19, 1996, MDEQ was contacted by EPA to summarize recent site
activities. .

On September 18, 1996, MDEQ was contacted by Woodward-Clyde to discuss
information regarding native vegetation studies.

On September 25, 1996, MDEQ was contacted by EPA to discuss information
regarding native vegetation studies.

On September 26, 1996, MDEQ forwarded to EPA, articles regarding native
vegetation studies.

TASK 2: COMMUNITY RELATIONS:

No activities this month.

FINANCIAL REPORTING BY TASK:

TASK 1 TASK 2

ESTIMATED EXPENDITURES PRIOR TO THIS QR: $ 0 S 0

ESTIMATED EXPENDITURES THIS QUARTER: $ 1,098 $ 0

ESTIMATED EXPENDITURES TO DATE: $ 1,098 $ 0
TOTAL FUNDING FOR THIS ACTIVITY: $25,000
- ESTIMATED EXPENDITURES PRIOR TO THIS QUARTER: $ 0
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,098

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 1,098
TIME AND FUNDS REMAINING (BALANCE): 24 months $23,902
ESTIMATED TIME AND FUNDS- NEEDED TO COMPLETE REQUIRED WdRK:
24 months and $23,902

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:
none.

Prepared by \< N Q \ xSQMCM | Date \\\ @/\Q\\Q

(Préject Manager)”

Approved by %M_IA,Q Date ”/I L(/QL

(Su&erv1soﬂ
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